

Category	5 Year Aim	Objectives for 2014/15	Owner	Estimated Costs	Funding In Place?	Progress
Transport	Provide a safe route for pedestrians and cyclists travelling from Bluntisham to Needingworth	Investigate potential solutions and crossing/bypassing old railway cutting. (Also VP Project)	Steve (Frank)			Initial progress includes land owners consent to footpath once crops are harvested. 4.8.14 - further meetings with the Highways Agency and additional funding sourced. CCC have pencilled the project in for early 2015. Agreements with the landowners are to be arranged and meetings will take place shortly. The PC are to provide a post and rail fence either side of the cutting as not included in cycleway budget.
	Improve road safety measures in the village to reduce the speed of vehicles passing through and moving around the village	Work with CCC to lower speed limit on A1123 to 30mph (Also VP Project)	Robin			Village Plan Survey shows significant support for speed reduction. Information needs pulling together to evidence support, costs need to be identified and funding case submitted. Deferred pending South Ely by-pass decision.
Environment	Improve the amenity value of the village	Organise Village Litter Pick	Clerk/Jonathan Clarke			Agreed to delay until March 2015 due to the hedge growth making litter less visible in September.
	Improved accessibility and visibility of footpath network	Publish a map of public and permissive footpaths (Also VP Project)	Clerk/Frank			4.8.14 - Clerk showed A4 colour plans of footpaths, key to be added but all agreed this is great so to go ahead.
Sport & Play	Improve facilities at the recreation field	Investigate cost and funding for providing tennis courts (VP Project)	Richard/Geoff/Duncan			4.8.14 - Report from Richard Saltmarsh advised this project will not go ahead as not financially viable due to the size

						of the area and the different surfaces each sport requires.
Village Hall	Improve facilities at the Village Hall	Install additional seating to north/rear aspect of hall.	Emily/HMC			4.8.14 - Bench location identified and Joe Parker to install asap.
Item complete						